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1 message Div. of Oil, Gas & Mining

Lindsay, Thiess (RTKC) <Thiess.Lindsay@riotinto.com> Tue, Jun 16, 2015 at 9:00 AM
To: "paulbaker@utah.gov" <paulbaker@utah.gov>

Cc: "LHEPPLER@utah.gov" <LHEPPLER@utah.gov>, "dhall@utah.gov" <dhall@utah.gov>, "bhamos@utah.gov"
<bhamos@utah.gov>, "DBACON@utah.gov" <DBACON@utah.gov>, "rstonestreet@utah.gov"
<rstonestreet@utah.gov>, "dverbica@utah.gov" <dverbica@utah.gov>, "Fiedler.Kerri@epa.gov"
<Fiedler.Kerri@epa.gov>, "wendellr@wjordan.com" <wendellr@wjordan.com>, "jhoggan@slco.org"
<jhoggan@slco.org>, Mike Bradley <mbradley@utah.gov>

Mr. Baker

Attached is the monthly update report and inspection sheets for the Clay Hollow (5/15 — 6/15). Changes from
last month include:

1) The Clay Hollow Investigation Report was submitted with the requested revisions and answers to the
agencies questions

2) The Clay Hollow Post Removal Report has been revised, according to the agencies comments, and
answers drafted to the agencies questions. Currently the revisions are under review and will be
submitted shortly.

Attached you will find the Clay Hollow Cleanup tracking sheet and the daily inspection log.

If you have any questions, please let me know. Thanks

Thiess Lindsay

Principal Advisor - Closure

Rio Tinto Copper & Coal

8309 West 3595 South, Magna, UT 84044

T: (801) 569-6066 M: (801) 232-2682 F: (801) 569-6408

thiess.lindsay@riotinto.com www.riotintokennecott.com
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This e-mail is confidential and may also be privileged. If you are not the intended recipient, please notify us immediately and delete this
message from your system without first printing or copying it. Any personal data in this e-mail (including any attachments) must be handled
in accordance with the Rio Tinto Group Data Protection Policy and all applicable data protection laws

Avis:

Ce message et toute piéce jointe sont la propriété de Rio Tinto et sont destinés seulement aux personnes ou a
I'entité a qui le message est adressé. Si vous avez regu ce message par erreur, veuillez le détruire et en aviser
I'expéditeur par courriel. Si vous n'étes pas le destinataire du message, vous n'étes pas autorisé a utiliser, a
copier ou a divulguer le contenu du message ou ses piéces jointes en tout ou en partie.

Notice:

This message and any attachments are the property of Rio Tinto and are intended solely for the named
recipients or entity to whom this message is addressed. If you have received this message in error please
inform the sender via e-mail and destroy the message. If you are not the intended recipient you are not allowed
to use, copy or disclose the contents or attachments in whole or in part.

@ Barneys Tracking and Inspections - June.pdf
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Table 1 Cleanup

Planned Target

D Work Area Activit
Y Shirk Finish Status Comments
The distribution of mine waste sediment shall be based
1A Segment1 |Additional sampling on the West Jordan property 4/1/2014 5/16/2014 | Complete on visual observation, XRF gnalysns of soils for arslemc and
lead, and laboratory analysis on select confirmation
samples for arsenic and lead.
18 Segment1  |Draft a Characterization/Removal work pl. 0 L
: / e e H0y | conpie Plan provided as dictated in the DOGM Division Directive
1¢ | Segmentl [Site visit with DWQ, DOGM and DERR 4/9/2014 Ellowitegiatess A appckiiey fe oec L Ribe 0 pertn
and ask guestions.
1D 1 ory review of Cleanup Plan - Segment 1 4/18/2014 4/30/2014 | Compl b ion of joint review between the three agencies
1E Segment 1 |Obtain comments from DOGM, DWQ and DERR 4/22/2014 4/30/2014 | Complete |Obtain comments from the agencies on Cleanup plan
1F Segment1  |Revise work plan and address i t:
8 £ fEcitie comment 422/2014 210y S Resubmittal for joint review between the three agencies
Regulatory approval of recommended action levels for
1G Segment 1  |Obtain Regulatory approval of Cleanup Plan - Segment 1 4/21/2014 7/3/2014 Complete fEnG exc‘avatlon o remfnval o ma‘t?nal,
transportation of material, final deposition of removed
material, and restoration of the drainage.
2A Segment 1  |Increase desilting capacity at the Kennecott property line 7/7/2014 7/8/2014 | Complete Inital sYep T eNent iy Hdlgofiel mins Waite sedimony
from migrating off Rio Tinto property.
The removal of mine waste sediment will commence just
downstream of the desilting basins that are to be
o 4 tructed. From this point the removal will continue
28 1 from - Segment 1 7/9/2014 | 7/15/2014 i
131 /120201 complcte downstream to the property line, thus preventing further
migration of mine waste sediment off of Rio Tinto
property.
1F Segments 2-4 |Submission of Cleanup plan for - Segments 2 - 4 7,
g e B /18/2014 | 11/20/2014 | Complete o\ o1 yided s dictated I the DOGM Division Directive:
Replacement of Riprap material will be further protect
2C Segment1  |Reconstruct riprapped channel in - Segment 1 9/15/2014 9/23/2014 | Complete [the stream bottom from erosion and restore the site to
its previous condition.
latory app | of rec ded action levels for
16 | Segments2-4 |Obtain Regulatory approval of work plan 12/19/2014 | 121912014 | Complete [3C71 xcavation and cemoval of materis)
transportation of material, final deposition of removed
material, and restoration of the drainage.
8! 8 diately eam of the desilti
2D Segment1 |Reseed impacted areas in - Segment 1 9/23/2014 9/23/2014 | Complete |basins will minimize offsite migration of fines during a
storm event,
Removal of sediments found upstream of the desilting
3A Segments 2-4 [Remove sediments from - Segments 2-4 7/21/2014 9/11/2014 | Complete |basins will minimize the loading and the maintenance of
the basins.
3B Segments 2-4 [Reconstruct drainage channel - Segments 2-4 7/28/2014 11/26/2014 | Complete Regradiigia) the L.ilsturbed aree wil allow.for s
water flow and will be done concurrent with removal.
Revegetation of the drainage found upstream of the
3C Segments 2-4 [Reseed impacted areas in - Segments 2-4 11/18/2014 | 11/26/2014 | Complete |desilting basins will minimize the loading and the
maintenance of the basins.
Detailed report giving removal quantities as well as the
4A Segments 1-4 [Submit post removal report 11/27/2014 2/6/2015 Complete [test results of the cleaned surface. - This work is in
process and progressing on time.
4B | Segments 1-4 |Obtain Regulatory approval of post removal report 2/6/2015 In Process |Regulatory approval of the post removal report
Inspect leach pads and stormwater controls daily until permanent controls Ifelides Calinone Hon chall v h_eaCh pads a_nd thé
4C Segments 1-4 4/1/2014 In Process |associated stormwater controls until approval is obtained

are installed

to decrease the frequency

Projected dates
* Monthly project updates will be provided on the 15th of each month, until the cleanup is complete. If Barneys deviates from the attached schedule, Barneys and Agencies will discuss any needed action at
the agencies request.




Barneys Canyon Heap Pad and Drainage Inspection
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Heap Leach Pads (BC1 thru BC5):

No heap material or liquids flowing off the
lined pad
Heap material flowing off the lined pad

Liquids flowing off the lined pad

Perimeter Drainage:

Perimeter drainage in good order and
containment of storm water behind
permitted dams

Uncontained perimeter drainage
Moderate to significant erosion to
perimeters

RECEIVED E-Mail
JUN 16

DNiarnb BV 0as oo
DV, o1 Oil, Gas & Minino




Barneys Canyon Heap Pad and Drainage Inspection Month: JM /1/6” 29/‘5/

Date BC1 BC2 BC3 BC4 BCS North South East/B&G I C /Corrective Acti
Perimeter Perimeter Perimeter

Wk Sdbe.

- 5.-7248 2 - o

Heap Leach Pads (BC1 thru BC5):

1

2
3

No heap material or liquids flowing off the
lined pad
Heap material flowing off the lined pad

Liquids flowing off the lined pad

Perimeter Drainage:

1

Perimeter drainage in good order and
containment of storm water behind
permitted dams

Uncontained perimeter drainage
Moderate to significant erosion to
perimeters

RECEIVED E-Mail

JUN 16 2615
Div. of Oil, Gas & Mining




